



Part-I

Primavera P6

Training Manual

PROJECT BASELINE CONSULTANTS

C-11, C-Wing, Ground Floor,
Satyam Shopping Center,
M.G.Road, Ghatkopar-(East)
Mumbai-400077
India

www.projectbaseline.in

Contact : +91-9821400226

contact@projectbaseline.in

Prepared By:

Hasmukh M.Panchal, PMP,

Oracle Certified Primavera P6 Specialist

Revision:6.0

TABLE OF CONTENTS

CHAPTER 1 : PROJECT MANAGEMENT LIFE CYCLE.....	8
1.1 THE FIVE STEPS IN THE PM LIFE CYCLE	8
A INITIATING.....	9
B PLANNING	11
C EXECUTION	14
D MONITORING AND CONTROLLING.....	15
E CLOSURE	17
1.2 PROJECT PHASES AND THE PROJECT LIFE CYCLE	19
CHAPTER 2 : INTRODUCTION TO PRIMAVERA	20
2.1 DIFFERENT PRODUCTS OF PRIMAVERA	20
A PRIMAVERA P6 EPPM (ENTERPRISE PROJECT PORTFOLIO MANAGEMENT)	20
B PORTFOLIO MANAGER	20
C CONTRACT MANAGER	20
D RISK MANAGER.....	20
2.2 DIFFERENT MODULES OF PRIMAVERA P6.....	21
A PROJECT MANAGEMENT (PM)	21
B METHODOLOGY MANAGEMENT (MM)	22
C PRIMAVERA'S WEB APPLICATION.....	22
D TIME SHEETS (TS)	22
CHAPTER 3 : DATA NAVIGATION AND LAYOUT.....	23
3.1 ENTERPRISE DATA	23
3.2 PROJECT-SPECIFIC DATA	23
3.3 ENTERPRISE AND PROJECT-SPECIFIC DATA	23
3.4 NAVIGATION IN PRIMAVERA.....	24

A	LOGGING IN.....	24
B	HOME WINDOW	24
C	WORKSPACE	25
D	DIRECTORY BAR.....	26
E	ACTIVITY WINDOW	27
CHAPTER 4 : ENTERPRISE PROJECT STRUCTURE.....		28
CHAPTER 5 : ORGANISATION BREAKDOWN STRUCTURE.....		30
CHAPTER 6 : CALENDARS		32
CHAPTER 7 : PROJECT CODES		37
CHAPTER 8 : PROJECT		39
8.1	CREATE A NEW PROJECT WIZARD:	39
8.2	PROJECT ARCHITECT:	39
8.3	IMPORT A FILE:	39
8.4	COPY/PASTE:	39
CHAPTER 9 : PLANT LAYOUT		45
CHAPTER 10 : WORK BREAKDOWN STRUCTURE		46
CHAPTER 11 : BUDGET & SPENDING PLAN		52
CHAPTER 12 : ACTIVITIES		55
12.1	ACTIVITY TYPES	56
A	TASK DEPENDENT (DEFAULT)	56
B	START MILESTONE	56
C	FINISH MILESTONE	56
D	WBS SUMMARY	56

E	RESOURCE DEPENDENT	56
F	LEVEL OF EFFORT	56
CHAPTER 13 : ASSIGNING CALENDARS		74
CHAPTER 14 : ACTIVITY CODES		75
CHAPTER 15 : ASSIGNING ACTIVITY CODES		77
CHAPTER 16 : RELATIONSHIPS		80
16.1	RELATIONSHIP TYPES.....	80
A	FINISH TO START (FS)	80
B	START TO START (SS).....	81
C	FINISH TO FINISH (FF)	81
D	START TO FINISH (SF)	81
CHAPTER 17 : SCHEDULING		91
CHAPTER 18 : SCHEDULE LOG.....		92
CHAPTER 19 : OPENENDED ACTIVITIES		93
CHAPTER 20 : DRIVING & NON-DRIVING		93
CHAPTER 21 : CRITICAL PATH ANALYSIS		94
CHAPTER 22 : DIFFERENT LEVELS OF SCHEDULES.....		99
CHAPTER 23 : WORK PRODUCTS & DOCUMENTS.....		100
CHAPTER 24 : TIMESCALE		105
CHAPTER 25 : BARS.....		109
A	BAR STYLE TAB	110
B	BAR SETTINGS	111

C	BAR LABELS TAB:	112
D	BAR CHART OPTION	113
CHAPTER 26	: RESOURCES	117
CHAPTER 27	: ROLES.....	123
CHAPTER 28	: ASSIGNING ROLES TO RESOURCES	125
CHAPTER 29	: RESOURCE CODES	127
CHAPTER 30	: GROUPING OF RESOURCES.....	129
CHAPTER 31	: COST ACCOUNTS.....	131
CHAPTER 32	: ASSIGNING RESOURCES AND COST ACCOUNT TO ACTIVITIES	133
CHAPTER 33	: ADDING EXPENSE TO THE ACTIVITIES	138
CHAPTER 34	: BOTTOM LAYOUT	141
CHAPTER 35	: TRACE LOGIC	142
CHAPTER 36	: RESOURCE USAGE PROFILE UNITS & COSTS	143
CHAPTER 37	: ACTIVITY USAGE PROFILE/SPREADSHEET	150
CHAPTER 38	: PROCESS FLOW	157
38.1	DEFINING ENTERPRISE PROJECT STRUCTURE (EPS)(CHAPTER-4)	157
38.2	DEFINING ORGANIZATIONAL BREAKDOWN STRUCTURE (OBS) (CHAPTER-5)	157
38.3	ASSIGNING OBS TO EPS (CHAPTER-5).....	157
38.4	DEFINING THE CALENDARS (GLOBAL, RESOURCE, PROJECT) (CHAPTER-6).....	157
38.5	DEFINING THE PROJECT CODES (CHAPTER-7).....	158
38.6	CREATING A PROJECT (CHAPTER-8).....	158
38.7	ASSIGNING RESPONSIBLE MANAGER TO PROJECT (CHAPTER-8)	158

38.8	ASSIGNING CALENDAR TO PROJECT (CHAPTER-8)	158
38.9	ASSIGNING PROJECT CODES TO PROJECT (CHAPTER-8)	159
38.10	CREATING THE WORK BREAK DOWN STRUCTURE (CHAPTER-10).....	159
38.11	ASSIGNING RESPONSIBLE MANAGER TO WBS (CHAPTER-10)	159
38.12	BUDGETING AT WBS (CHAPTER-11)	160
38.13	WHEN YOU SWITCH FROM WBS WINDOW TO ACTIVITY WINDOW IF YOU DON'T SEE THE WBS TREE THEN (CHAPTER-12)	160
38.14	ACTIVITIES TYPES (CHAPTER-12).....	160
38.15	ADDING ACTIVITIES UNDER WBS (CHAPTER-12).....	162
38.16	CHANGING ACTIVITY ID (CHAPTER-12).....	162
38.17	CHANGING ACTIVITY NAME (CHAPTER-12)	162
38.18	CHANGING ACTIVITY TYPE (CHAPTER-12)	162
38.19	CHANGING ACTIVITY DURATION (CHAPTER-12).....	162
38.20	ASSIGNING ACTIVITY CALENDAR TO ACTIVITY (CHAPTER-13)	162
38.21	DEFINING THE ACTIVITY CODES (PI-CHAPTER-14)	163
38.22	ASSIGNING ACTIVITY CODES TO ACTIVITY (CHAPTER-15)	163
38.23	ASSIGNING THE RELATIONSHIPS (CHAPTER-16).....	164
38.24	GOLDEN RULE (PLANNED START AND DATA DATE TO BE SAME BEFORE MONITORING) (CHAPTER-16).....	164
38.25	VIEW SCHEDULE LOG (ACTIVITIES WITHOUT PREDECESSORS AND SUCCESSORS) (CHAPTER-18)...	164
38.26	CRITICAL PATH ANALYSIS – CHANGE MUST FINISH DATE OF THE PROJECT (CHAPTER-21).....	165
38.27	WORK PRODUCTS AND DOCUMENTS (CHAPTER-23)	165
38.28	FORMATTING THE TIME SCALE (CHAPTER-24).....	166
38.29	FORMATTING THE BARS LABELS (CHAPTER-25)	167
38.30	DEFINING THE RESOURCE AND ROLES	167
38.31	DEFINING OF COST ACCOUNTS (CHAPTER-31).....	168

38.32	ASSIGNING RESOURCES AND COST ACCOUNTS (CHAPTER-32)	169
38.33	ASSIG. OF EXPENSES AND COST ACCOUNTS TO ACTIVITIES (CHAPTER-33)	169
38.34	BOTTOM LAYOUTS (PI-CHAPTER-34)	170