



## Part-II

### Primavera P6

### Training Manual

---

#### **PROJECT BASELINE CONSULTANTS**

C-11, C-Wing, Ground Floor,  
Satyam Shopping Center,  
M.G.Road, Ghatkopar-(East)  
Mumbai-400077  
India

[www.projectbaseline.in](http://www.projectbaseline.in)

Contact : +91-9821400226  
contact@projectbaseline.in

**Prepared By :**

**Hasmukh M.Panchal, PMP**

**Oracle Certified Primavera P6 Specialist**

Revision:6.0

## TABLE OF CONTENTS

<b>CHAPTER 1 : MAINTAINING BASELINES .....</b>	<b>8</b>
<b>CHAPTER 2 : PERCENTAGE COMPLETE TYPE .....</b>	<b>16</b>
2.1 PERCENTAGE COMPLETE TYPE.....	16
A PHYSICAL % COMPLETE: .....	16
B DURATION % COMPLETE: .....	17
C UNIT% COMPLETE: .....	17
<b>CHAPTER 3 : MONITORING THE CURRENT SCHEDULE .....</b>	<b>18</b>
3.1 AUTO APPLYING ACTUAL .....	18
3.2 UPDATE PROGRESS .....	19
MANUAL UPDATING.....	20
<b>CHAPTER 4 : SUSPEND RESUME THE ACTIVITIES .....</b>	<b>25</b>
<b>CHAPTER 5 : RECALCULATE RESOURCE COST .....</b>	<b>26</b>
<b>CHAPTER 6 : DURATION TYPE.....</b>	<b>27</b>
<b>CHAPTER 7 : RESOURCE LEVELING .....</b>	<b>30</b>
<b>CHAPTER 8 : RESOURCE CURVES .....</b>	<b>35</b>
<b>CHAPTER 9 : (S-CURVE) - TOP DOWN ESTIMATION .....</b>	<b>40</b>
<b>CHAPTER 10 : ACTIVITY STEPS.....</b>	<b>46</b>
<b>CHAPTER 11 : CRASHING OF ACTIVITIES.....</b>	<b>51</b>
<b>CHAPTER 12 : SECURITY PROFILES &amp; USERS .....</b>	<b>52</b>
12.1 SECURITY PROFILE .....	52
12.2 USERS.....	55

---

<b>CHAPTER 13 : EARNED VALUE .....</b>	<b>58</b>
<b>CHAPTER 14 : THRESHOLD .....</b>	<b>60</b>
<b>CHAPTER 15 : ISSUES.....</b>	<b>64</b>
<b>CHAPTER 16 : EXPORT / IMPORT .....</b>	<b>66</b>
<b>CHAPTER 17 : SEND PROJECT .....</b>	<b>69</b>
<b>CHAPTER 18 : CHECK IN / CHECK OUT .....</b>	<b>70</b>
<b>CHAPTER 19 : PROJECT PORTFOLIO.....</b>	<b>72</b>
<b>CHAPTER 20 : CONSTRAINTS.....</b>	<b>73</b>
<b>CHAPTER 21 : PAGE SETUP.....</b>	<b>79</b>
<b>CHAPTER 22 : GROUPING .....</b>	<b>86</b>
<b>CHAPTER 23 : FILTERING .....</b>	<b>88</b>
<b>CHAPTER 24 : LAYOUTS .....</b>	<b>93</b>
<b>CHAPTER 25 : COLUMNS .....</b>	<b>96</b>
<b>CHAPTER 26 : LAYOUTS (EXERCISE) .....</b>	<b>98</b>
26.1 SCHEDULE LAYOUT .....	98
26.2 BASELINE SIGN-OFF FROM CLIENT .....	99
26.3 UPDATING OF PROJECT.....	99
26.4 BASELINE COMPARISON.....	100
26.5 BUDGETED COST.....	100
<b>CHAPTER 27 : NOTEBOOK TOPICS .....</b>	<b>101</b>
<b>CHAPTER 28 : REPORTS.....</b>	<b>103</b>

---

---

<b>CHAPTER 29 : PUBLISHING PROJECT WEB SITE.....</b>	<b>109</b>
<b>CHAPTER 30 : TRACKING LAYOUTS &amp; REPORTS .....</b>	<b>112</b>
<b>CHAPTER 31 : CURRENCIES .....</b>	<b>114</b>
<b>CHAPTER 32 : ADMIN CATEGORIES.....</b>	<b>117</b>
32.1 BASELINE TYPES .....	117
32.2 EXPENSE CATEGORIES .....	118
32.3 WBS CATEGORY.....	119
32.4 DOCUMENT CATEGORY .....	120
32.5 DOCUMENT STATUS .....	121
32.6 RISK TYPES.....	122
32.7 NOTEBOOK TOPICS .....	123
32.8 UNITS OF MEASURE .....	124
<b>CHAPTER 33 : USER PREFERENCES .....</b>	<b>125</b>
33.1 TIME UNITS.....	125
A UNITS FORMAT .....	125
B DURATIONS FORMAT .....	125
C UNITS/TIME FORMAT .....	125
D HOURS PER TIME PERIOD .....	125
33.2 DATES.....	128
33.3 CURRENCY .....	129
33.4 E-MAIL.....	130
33.5 APPLICATION .....	131
33.6 RESOURCE ANALYSIS.....	132
33.7 CALCULATIONS.....	134
33.8 ASSISTANCE.....	136

---

---

33.9	PASSWORD .....	136
33.10	STARTUP FILTERS.....	136
<b>CHAPTER 34 : ADMIN PREFERENCES.....</b>		<b>137</b>
34.1	GENERAL.....	138
34.2	DATA LIMITS .....	139
34.3	ID LENGTHS .....	141
34.4	TIME PERIODS.....	142
34.5	EARNED VALUE.....	143
34.6	REPORTS .....	145
34.7	RATE TYPES .....	146
<b>CHAPTER 35 : FINANCIAL PERIODS.....</b>		<b>147</b>
<b>CHAPTER 36 : METHODOLOGY MANAGEMENT .....</b>		<b>149</b>
<b>CHAPTER 37 : TIPS AND TRICKS.....</b>		<b>153</b>
37.1	BARCHART .....	153
37.2	TABLE FONTS AND ROWS .....	154
37.3	INCREASE ROW HEIGHT .....	155
37.4	SPELL CHECK.....	155
37.5	FIND AND REPLACE .....	156
37.6	CURTAIN .....	157
37.7	ATTACHMENT TEXT .....	158
37.8	HINT HELP.....	159
37.9	RENUMBER ACTIVITY ID .....	160
37.10	DISSOLVE AN ACTIVITY .....	161
37.11	REFRESH DATA.....	162

---

<b>CHAPTER 38 : THINGS TO REMEMBER.....</b>	<b>163</b>
<b>CHAPTER 39 : PROCESS FLOW.....</b>	<b>167</b>
39.1 MAINTAINING BASELINE (CHAPTER-1) .....	167
39.2 ASSIGN BASELINE (CHAPTER-1) .....	167
39.3 BASELINE BAR (CHAPTER-1) .....	167
39.4 PERCENTAGE COMPLETE TYPE (CHAPTER-2).....	167
39.5 PROGRESS SPOTLIGHT (CHAPTER-3) .....	168
39.6 UPDATING ACTIVITIES (CHAPTER-3) .....	168
39.7 SUSPEND AND RESUME THE ACTIVITY (CHAPTER-4) .....	169
39.8 RECALCULATE RESOURCE COST (PII-CHAPTER-5) .....	169
39.9 DURATION TYPE (CHAPTER-6) .....	169
39.10 RESOURCE LEVELING (CHAPTER-7).....	169
39.11 DEFINING AND ASSIGNING RESOURCE CURVES (CHAPTER-8).....	170
39.12 S-CURVE - TOP DOWN ESTIMATION (CHAPTER-9).....	170
39.13 DEFINING, ASSIGNING AND UPDATING ACTIVITY STEPS (CHAPTER-10).....	170
39.14 DEFINING SECURITY PROFILE AND USERS (CHAPTER-12) .....	171
39.15 THRESHOLD AND ISSUES (CHAPTER-14&15).....	172
39.16 EXPORT / IMPORT (CHAPTER-16).....	173
39.17 SEND PROJECT (PII-CHAPTER-17).....	174
39.18 CHECK OUT / CHECK IN(PII-CHAPTER-18).....	174
39.19 PROJECT PORTFOLIO (CHAPTER-19) .....	174
39.20 CONSTRAINTS (CHAPTER-20) .....	175
39.21 PAGE SETUP (CHAPTER-21) .....	175
39.22 GROUPING AND SORTING (CHAPTER-22).....	175
39.23 FILTERING (CHAPTER-23) .....	176
39.24 LAYOUTS (CHAPTER-24) .....	176

---

---

39.25	DEFINING, ASSIGNING NOTEBOOK TOPICS (CHAPTER-27) .....	176
39.26	REPORTS FOR NOTEBOOK TOPIC (CHAPTER-28) .....	177
39.27	PUBLISH PROJECT WEB SITE (PII-CHAPTER-29) .....	177
39.28	CURRENCIES (PII-CHAPTER-31) .....	177
39.29	TO VIEW THE CURRENCIES.....	178
39.30	HINT HELP.....	178
39.31	SORT CUT KEYS .....	179