



Project Management Questionnaire

Project Baseline Consultants

C-11, C-Wing, Ground Floor,
Satyam Shopping Complex,
M.G.Road, Ghatkopar-East
Mumbai-400089, India

www.projectbaseline.in

Revision 1

1. What are the Five Stages of Project Management Life Cycle
 - a.
 - b.
 - c.
 - d.
 - e.

2. EPS stands for _____

3. In Enterprise we _____ the data and at Project level we _____ the data.

4. The default grouping of Projects is as per
 - a. EPS
 - b. Project Codes
 - c. Activity Codes

5. The default grouping of Activities is as per
 - a. Activity Codes
 - b. Work Breakdown Structure
 - c. Total Float

6. Different types of Activity Relationships
 - a. _____
 - b. _____
 - c. _____
 - d. _____

7. Which two activities in the network diagram should not have a Predecessor and a Successor
 - a. _____
 - b. _____

8. _____ activity type has Zero Duration.

9. Positive Lags and Negative Lags can be assigned to Predecessors and Successors.
 - a. True
 - b. False

10. Critical activities are on the _____ path.
 - a. Shortest
 - b. Longest

11. If any activities are delayed on the critical path it will have impact on the finish date of the project.
 - a. True
 - b. False
12. Total Float =
 - a. Late Finish – Late Start
 - b. Late Finish – Early Finish
 - c. Early Finish – Early Start
 - d. Early Finish – Late Finish
13. At the start of the project the Planned Date and _____ should be same.
14. One can attach documents to _____ and _____
15. With the layout one can save the following
 - a. Grouping & Sorting
 - b. Filtering
 - c. Column Configuration
 - d. Page Setup
 - e. All of the above
16. An activity's start date is determined by its Predecessors finish date which are
 - a. Driving
 - b. Non Driving
17. Bar Colour
 - a. Red Bar Indicates _____ activities.
 - b. Green Bar Indicates _____ activities.
 - c. Blue Bar Indicates _____ activities.
 - d. Yellow Bar Indicates _____ activities.
18. Calendars can be Global, Resource and Project specific.
 - a. True
 - b. False
19. The default Activity Type is _____.
20. The _____ and _____ types of activity constraint have zero total float.
21. If the activity has Negative Total Float then it indicates that the project is _____.
22. The settings of Page Setup like header, footer can be saved in the _____.

23. Resources can be defined as
a. _____ b. _____ c. _____
24. Roles and Resource Codes can be assigned to _____.
25. We can assign multiple Price/Unit to Resources
a. True b. False
26. Cost Account can be assigned to Resources and Expenses
a. True b. False
27. In Resource usage profile we can have profile for _____ & _____.
28. We can have 'n' no of baseline in Maintain Baseline.
a. True b. False
29. We can open more than one project in the same window.
a. True b. False
30. More than one users can log into the same project.
a. True b. False
31. Progress Spotlight is used to highlight the activities that fall between Data Date and the date selected by the spotlight.
a. True b. False
32. Activity Steps are used to update the activity's Physical % complete.
a. True b. False
33. Threshold's are monitored at _____ and _____.
34. Issues can be e-mailed to team members directly from the software.
a. True b. False
35. The file extension of Primavera is _____.
36. If the project is "Checked Out" we can do modification on the project.
a. True b. False

37. In a project we can view cost data in different currencies. (i.e. In the same project some activities in \$ and some activities in Rupees.
 - a. True
 - b. False

38. Notebook Topics can be assigned to
 - a. Enterprise Project Structure
 - b. Project
 - c. Work breakdown Structure
 - d. Activity
 - e. All of the above

39. While Crashing the project we should first crash activities on critical path
 - a. True
 - b. False

40. More than one resource can be assigned to an activity
 - a. True
 - b. False

41. _____ % Complete is used to calculate earned value cost
 - a. Schedule
 - b. Performance
 - c. Physical
 - d. Activity

42. A Cost Performance Index value of less than one (1) indicates that actual costs have exceeded the value of the work performed.
 - a. True
 - b. False

43. While crashing the projects we can
 - a. Change the relationships
 - b. Increase the resources
 - c. Reduce the duration
 - d. Change the calendar
 - e. Reduce the lags
 - f. All of the above

44. If we are not getting the correct end date of the project we should check the following
 - a. Defining of Calendar
 - b. Activity Duration
 - c. Activity Relationships
 - d. Lags and Leads
 - e. Assigning of Calendars
 - f. Activity Type
 - g. All of the Above

45. The Deliverables of the project is created in which Phase of the Project
- Initiating
 - Planning
 - Execution
 - Monitoring and Controlling
 - Closing
46. Organisation Breakdown structure (Responsible Manager) can be assigned to
- EPS, Projects, WBS, Activities
 - EPS, Projects, WBS, Steps
 - EPS, Projects, WBS
 - EPS, Projects, WP&Docs, WBS
47. In Project WEB Site Publishing we can publish Activity Layouts, Reports, Tracking layouts
- True
 - False
48. Unit of Measure is defined in
- Admin Categories
 - Admin Preferences
49. We can assign resources to WBS Summary Activities
- True
 - False
50. A activity is of 20days and the, Budget Cost is Rs.10,000, At the end 5th day the, % Performance Complete is 30% and the, Actual cost is Rs.2,000
- Find the Following:**
- Planned Value =
 - Earned Value =
 - Schedule Variance =
 - Cost Variance =
 - SPI =
 - CPI =

To know answers for above and much more join the
TRAINING

www.projectbaseline.in